COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2012

ESTI MATE SUMVARY 07:13: 48
CONTI D: C18042 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18042- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 108.5 DAYS TI VE ALLOW 120 WORK DAYS
REG ON 6 GUARDRAI L: PERCENT TIME:  90. 42 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO FSA R600- 387
REG ON 6 GUARDRAI L
NAME OF ROAD: 025A
PRQJECT COUNTI ES: DENVER JEFFERSON, REG ON 6
ADAMB, REG ON 6
CONTRACTOR:
ADARAND CONSTRUCTORS | NCORPORATED PAY PERI OD ENDI NG 08/ 25/ 2012 DATE TI ME STARTED 08/29/2011
2720 E. Las Vegas St., Ste. 200 DATE LET 06/ 16/ 2011 DATE WORK BEGAN  08/29/ 2011
DATE AWARDED 06/ 22/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 12/ 2011 DATE ACCEPTED
Col orado Springs CO 80906 719- 390- 4000 DATE NOTI CE TO PROCEED 08/ 29/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,071, 520. 29 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AM: $ 2,005, 984. 16 NON PARTI Cl PATI NG 1,261, 183. 44 111, 281.53
PERCENT COVPLETE: 60. 88% TOTAL EARNI NGS 1,261, 183. 44 111,281.53
FUNDS AVAI LABLE: $ 810, 336. 85 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,261, 183. 44 111, 281. 53
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -30,089.76 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 231, 093. 68 111, 281. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 1, 231, 093. 68 111, 281. 53
OTHER ADJUSTMENTS 0. 00 0.00
pAMENT DE s 111,281.53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18042-BI D ESTI MATE RUN 09/ 12/ 2012
PRQIECT: FSA R600- 387 ESTI MATE NO 0008 07:13: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 750
LS 0. 000 0.00
15, 750. 00000 0. 750 11, 812.50
0010 202- 00008 *Tree Trimmng 16. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0. 00
0015 202- 00200 *Renoval of Sidewal k 115. 000 115. 000
Sy 0. 000 0.00
10. 50000 115. 000 1,207.50
0020 202- 00201 *Renoval of Curb 512. 000 0. 000
LF 0. 000 0.00
4.20000 0. 000 0. 00
0025 202- 00203 *Renoval of Curb and Cutter 600. 000 600. 000
LF 0. 000 0.00
4. 75000 600. 000 2,850. 00
0030 202- 00220 *Renoval of Asphalt Mat 319. 700 319. 700
Sy 0. 000 0.00
7.35000 319. 700 2,349.80
0035 202- 00900 *Renoval of Concrete Footing 1. 000 0. 000
EACH 0. 000 0.00
7, 350. 00000 0. 000 0. 00
0040 202- 01000 Renoval of Fence 390. 000 0. 000
LF 0. 000 0.00
4.20000 0. 000 0. 00
0045 202- 01130 Renoval of CQuardrail Type 3 23, 239. 000 17, 312. 250
LF 1, 393. 750 2,996. 56
2.15000 18, 706. 000 40, 217. 90
0050 202-01140 Renoval of CQuardrail Type 4 440. 000 440. 000
LF 0. 000 0.00
4.27000 440. 000 1,878.80
0055 202-01170 Renoval of CQuardrail Type 7 200. 000 0. 000
LF 0. 000 0.00

6. 36000 0. 000 0.00



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18042-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0008 07:13: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202- 01300 Renoval of End Anchorage 110. 000 79. 000
EACH 22.000 6, 160. 00
280. 00000 101. 000 28, 280. 00
0065 203- 00060 *Enbankment Material (Conplete In Place) 5, 819. 000 2,801. 540
(924 0. 000 0. 00
17. 85000 2,801. 540 50, 007. 49
0070 203-01500 *Bl adi ng 130. 000 17. 000
HOUR 0. 000 0. 00
140. 00000 17. 000 2,380. 00
0075 203-01510 *Backhoe 130. 000 0. 000
HOUR 0. 000 0. 00
127. 00000 0. 000 0.00
0080 203-01597 Pot hol i ng 140. 500 86. 500
HOUR 54. 000 7,830. 00
145. 00000 140. 500 20, 372.50
0085 203-01622 Sweepi ng (Wth Pickup Broon) 120. 000 0. 000
HOUR 0. 000 0. 00
89. 25000 0. 000 0. 00
0090 208-00002 *Erosion Log (12 Inch) 9, 530. 000 610. 000
LF 0. 000 0. 00
3. 36000 610. 000 2,049. 60
0095 208-00020 *Silt Fence 209. 000 0. 000
LF 0. 000 0. 00
1. 60000 0. 000 0. 00
0100 208-00034 *&avel Bag 4,101. 000 1, 383. 000
LF 0. 000 0. 00
4. 75000 1, 383. 000 6, 569. 25
0105 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
0110 208-00070 *Vehi cl e Tracki ng Pad 58. 000 7.000
EACH 0. 000 0. 00
735. 00000 7.000 5, 145. 00



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18042-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0008 07:13: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00103 *Renoval and Disposal of Sedinent (Labor) 53. 000 2.000
HOUR 0. 000 0. 00
42. 00000 2.000 84. 00
0120 208- 00206 *Erosion Control Supervisor 120. 000 81.000
DAY 3. 000 693. 00
231. 00000 84. 000 19, 404. 00
0125 210-00810 Reset Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
455. 00000 0. 000 0. 00
0130 210-01200 Reset End Anchor age 6. 000 5. 000
EACH 1. 000 885. 00
885. 00000 6. 000 5, 310. 00
0135 212-00006 *Seedi ng (Native) 8. 300 6. 710
ACRE 0. 000 0. 00
450. 00000 6. 710 3,019. 50
0140 212-00032 *Soi | Condi tioning 8. 300 6. 710
ACRE 0. 000 0. 00
3, 435. 00000 6. 710 23, 048. 85
0145 213-00003 *Mil ching (Weed Free) 8. 300 6. 710
ACRE 0. 000 0. 00
815. 00000 6. 710 5, 468. 65
0150 213-00061 *Mul ch Tacki fier 830. 000 671. 000
LB 0. 000 0. 00
2.10000 671. 000 1, 409. 10
0155 216- 00042 *Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 87. 000 0. 000
SY 0. 000 0. 00
3. 05000 0. 000 0. 00
0160 304- 06000 *Aggregat e Base Course (C ass 6) 916. 650 916. 650
TON 0. 000 0. 00
27.30000 916. 650 25, 024.55
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 371. 000 964. 820
TON 115. 960 10, 958. 22
94. 50000 1, 080. 780 102, 133. 71



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18042- BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0008 07:13: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 29, 089. 000 20, 443. 300
LF 2,237.500 33,338.75
14. 90000 22, 680. 800 337,943.92
0175 606- 00350 Quardrail Type 3 (Double) (6-3 Post Spacing) 38. 000 0. 000
LF 0. 000 0. 00
27.27000 0. 000 0. 00
0180 606-00710  *Guardrail Type 7 (Style CA 570. 000 0. 000
LF 0. 000 0. 00
44. 10000 0. 000 0. 00
0185 606-01340 End Anchorage Type 3D 28. 000 16. 000
EACH 4.000 2,580. 00
645. 00000 20. 000 12, 900. 00
0190 606-01370 Transition Type 3G 25. 000 25. 000
EACH 0. 000 0. 00
965. 00000 25. 000 24,125. 00
0195 606-01380 Transition Type 3H 12. 000 4.000
EACH 0. 000 0. 00
540. 00000 4. 000 2,160. 00
0200 606- 01390 End Anchorage Type 3K 3. 000 1. 000
EACH 1. 000 815. 00
815. 00000 2.000 1, 630. 00
0205 606-01460 Medi an Ter m nal 48. 000 32. 000
EACH 7.000 20, 125. 00
2, 875. 00000 39. 000 112, 125. 00
0210 606-02003 End Anchorage (Nonfl ared) 26. 000 23. 000
EACH 0. 000 0. 00
1, 900. 00000 23. 000 43, 700. 00
0215 606- 02005 End Anchorage (Fl ared) 32. 000 13. 000
EACH 12. 000 16, 200. 00
1, 350. 00000 25. 000 33, 750. 00
0220 606-20014 Tensi oned Cable Barrier (TL-4) 4, 465. 000 4,411. 000
LF 0. 000 0. 00
10. 07000 4,411. 000 44, 418. 77



CONTI D C18042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18042-BI D ESTI MATE RUN 09/ 12/ 2012
PRQIECT: FSA R600- 387 ESTI MATE NO 0008 07:13: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-21010 End Anchorage (Tensioned Cable Barrier) 10. 000 8. 000
EACH 0. 000 0. 00
2, 650. 00000 8. 000 21, 200. 00
0230 607-53196 Fence Chain Link (96 Inch) 390. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0235 608- 00000 *Concrete Sidewal k 163. 000 103. 000
SY 0. 000 0. 00
31. 50000 103. 000 3,244.50
0240 609-21020 *Curb and CQutter Type 2 (Section Il-B) 600. 000 600. 000
LF 0. 000 0. 00
13. 65000 600. 000 8, 190. 00
0245 609- 24002 *Qutter Type 2 (2 Foot) 442. 000 0. 000
LF 0. 000 0. 00
16. 80000 0. 000 0. 00
0250 609-60011 *Curb Type 6 (Section M 674. 000 0. 000
LF 0. 000 0. 00
15. 75000 0. 000 0. 00
0255 614-07000 Mask Sign Legend 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0260 614-85003 I npact Attenuator (Low Mintenance) 5. 000 0. 000
EACH 0. 000 0. 00
21, 135. 00000 0. 000 0. 00
0265 625- 00000 *Construction Surveying 1. 000 0. 150
LS 0. 000 0. 00
19, 505. 00000 0. 150 2,925.75
0270 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
109, 950. 00000 1. 000 109, 950. 00
0275 627-00005 *Epoxy Pavenment Mar ki ng 10. 000 0. 000
CGAL 0. 000 0. 00

420. 00000 0. 000 0. 00



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18042- BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0008 07:13: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 10. 000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00
0285 630- 00000 *Fl aggi ng 152. 000 152. 000
HOUR 0. 000 0. 00
21. 00000 152. 000 3,192. 00
0290 630-00003 *Uni forned Traffic Control 8. 000 0. 000
HOUR 0. 000 0. 00
57. 75000 0. 000 0. 00
0295 630- 00005 *Uni forned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
21. 00000 0. 000 0. 00
0296 630- 00006 Uniforned Traf Ctrl (Vehicle) UTC (Veh) Replacenent 0. 000 0. 000
It em Nunber
HOUR 0. 000 0. 00
21. 00000 0. 000 0. 00
0300 630-00012 *Traffic Control Managenent 120. 000 103. 000
DAY 15. 000 8, 700. 00
580. 00000 118. 000 68, 440. 00
0305 630-80001 *Fl ashi ng Beacon (Portabl e) 15. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 2.000
EACH 0. 000 0. 00
105. 00000 2.000 210. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 7.500
EACH 0. 000 0. 00
63. 00000 7.500 472. 50
0320 630-80342 *Construction Traffic Sign (Panel Size B) 128. 000 22. 000
EACH 0. 000 0. 00
63. 00000 22.000 1, 386. 00
0325 630-80343 *Construction Traffic Sign (Panel Size O 28. 000 4. 000
EACH 0. 000 0. 00
63. 00000 4. 000 252. 00



CONTI D C18042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18042- BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: FSA R600- 387 ESTI MATE NO 0008 07:13: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 000 0. 00
5, 775. 00000 1. 000 5,775. 00
0335 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yee) EACH 0. 000 0. 00
1, 050. 00000 1. 500 1, 575. 00
0340 630- 80360 *Drum Channel i zi ng Devi ce 125. 000 4. 000
EACH 0. 000 0. 00
21. 00000 4. 000 84. 00
0345 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0350 630-80380 *Traffic Cone 275. 000 137. 500
EACH 0. 000 0. 00
5. 25000 137. 500 721. 88
0355 630- 80384 *Tubul ar Mar ker 40. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0360 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
2, 730. 00000 0. 000 0. 00
0365 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
19, 950. 00000 1. 000 19, 950. 00
0370 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18042-BI D ESTI MATE RUN 09/ 12/ 2012
PRQIECT: FSA R600- 387 ESTI MATE NO 0008 07:13: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70034 FI A 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,017,453.61 % 111, 281.53$ 1, 220, 344. 02
CAT NOO300 STRUCTURES

0405 202-00425  Renoval of Bridge Railing 426. 000 388. 000
LF 0. 000 0. 00
8. 23000 388. 000 3,193. 24
0410 606-11010  Bridge Rail Type 10R 410. 000 408. 000
LF 0. 000 0. 00
92. 27000 408. 000 37, 646. 16
0415 606-11025  Bridge Rail Type 10H (Special) 38. 000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0.00
CAT0300  CURRENT AMT $ 54, 066. 68 $ 0.00$ 40, 839.40

PRQJIECT TOTAL CURRENT AMI $ 2,071,520.29 $ 111,281.53 % 1,261, 183. 42



